
Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:

4828X          

0001 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 06.10.2016

Contract Location:

 

Contractor:

TRAFCON, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 04.26.2016

05.02.2016

05.16.2016

Date Let:

DISTRICT 4 - DISTRICTWIDE STRIPING

04.14.2016

Estimate Type: PROG

Phone:

(402)434-1776

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.17.2016

Date Project Completion:

Counties

BUFFALO

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42828  000 HSIP-D4(107) 00D4 263.32 280.25 SPECIALTY

Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:

4828X          

0001 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 06.10.2016

$418,214.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $373,206.22 $.00 $373,206.22
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $373,206.22 $.00 $373,206.22
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $373,206.22 $.00 $373,206.22

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$373,206.22 $.00 $373,206.22

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

30%

$418,214.00

06.08.2016 06.08.2016

06.09.2016

Klein, Eric N.

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

06.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.09.2016   



Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:

4828X          

0001 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 06.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 6,400.000 3,200.00

6,400.000 3,200.00

4,524.000 2,262.00

4,524.000 2,262.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.50 156.000 234.00

156.000 234.00

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 600.000 1,200.00

600.000 1,200.00

147.000 294.00

147.000 294.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 952.000 476.00

952.000 476.00

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.74      0.79 477,600.000 377,304.00

477,600.000 377,304.00

435,258.500 343,854.22

435,258.500 343,854.22

0005

LF  PERMANENT PAVEMENT MARKING
0005 

0002.75      2.00 15,000.000 30,000.00

15,000.000 30,000.00

11,178.000 22,356.00

11,178.000 22,356.00

0006

LF  PERMANENT PAVEMENT MARKING

12"

0006 

0002.97      40.00 20.000 800.00

20.000 800.00

11.000 440.00

11.000 440.00

0007

DAY FLASHING ARROW PANEL
0007 

0030.80      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0008

LS  MOBILIZATION
0008 

Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:

4828X          

0001 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 06.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7520.00      200.00 5.000 1,000.00

5.000 1,000.00

0.000 0.00

0.000 0.00

0009

EACHARROW, PREFORMED PAVEMENT MARKING
0009 

L860.50      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0010

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0010 

Contracted 418,214.00

Current 418,214.00

In place 373,206.22

This Estimate 373,206.22

GROUP 8 SPECIALTY

Totals for contract Contracted 418,214.00

Current 418,214.00

In place 373,206.22

This Estimate 373,206.22




